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NOTICE: The Request for Qualifications (RFQ) is modified as set forth in this Addendum. The
original RFQ Documents and any previously issued addenda remain in full force and effect, except
as modified by this Addendum, which is hereby made part of the RFQ. Respondent shall take this
Addendum into consideration when preparing and submitting its Statement of Qualifications.

Questions and Answers

Question 1: Section 3 of Requirements requests “Qualifications and experience of personnel
who would be performing design services . . .” Please confirm that Subsection 3a, Items i, ii and
iii, do not apply to the resumes and/or bios for proposed personnel but do apply to project
descriptions?
Answer 1: | don’t have any particular expectation of where in the SOQ this information
should be provided. Your suggestion for their location is acceptable, as long as it is clear
that any personal experience of team members while with other firms is not portrayed as
current firm experience.

Question 2: Has the RO Plant site been determined?
Answer 2: Not yet. We are working on some potential sites, but it is not yet definitive.
Note that the conceptual RO Plant location noted in the CDM Smith report is not likely to
be the actual anticipated plant location.

Question 3: What are the key issues and/or concerns for the project?
Answer 3: The schedule dictated by our current funding source, as well as gaining
permit approval for the concentrate discharge, are our biggest project concerns. There is
a relatively tight turnaround required for the engineering report/environmental
information document, and the deadline for bid & design package approval will likely
make the design and approval of the discharge point the critical path.
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